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Davey’s Bridge

Construction Activities and Upcoming Work
Construction signs have been placed, clearing and grubbing operations and sediment control measure
installation have begun in the North East section of the project. Clearing and grubbing will continue in
the North West section of the project as well as the installation of sediment control measures.

’Traffic Delays

Legacy Contracting Inc is scheduled to work Monday thru Thursday. Flagging operations may be
required between the hours of 7AM and 5PM on these days with up to 15 minute delays. Trafficis
currently being stopped at the intersection of Banks-Lowman Road and Middle Fork Road and at the
East end of the project.

.Alternate Routes

No alternate routes are currently available.

“9 Contact Information

Construction Manager: Sean Jackson, Project Engineer

Mailing Address: 1119-A Banks Lowman Rd
Garden Valley, ID 83622

Office Phone: 208-462-5166

E-mail: sean.jackson@dot.gov
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